MYSORE LEGISLATIVE ASSEMBLY

THIRTY NINTH DAY.

Thursday, 27th September 1956.

The House met in the Assembly Hall, Atara Katcheri, Bangalore, at Twelve of the Clock.

MR. SPEAKER (SRI H. S. RUDRAPPA, B.SC., LL.B.), in the Chair.

QUESTIONS AND ANSWERS.

Shettihally Bridge, Hassan Taluk.

Q.—653. Sri B. N. BORANNA GOWDA (Belur).—

Will the Government be pleased to state :—

(*a*) the total expenditure incurred so far on the Shettihally bridge in Hassan taluk ;

(*b*) the reason for the delay in completing the work.

(*c*) the number of notices that were given so far to the contractor for the speedy execution of the work ?

A.—Sri A. G. RAMACHANDRA RAO (Minister for Law and Education).—

(*a*) Rs. 59,145.

(*b*) The delay is the cumulative effect of the following factors:

1. Floods.
2. Increasing the height.
3. Irregular supply of blasting materials and contractor's slackness.

(*c*) Five.

ಶ್ರೀ ಬಿ. ಎಚ್. ಬೋರಣ್ಣಗೌಡ.—ಈ ಸೇತುವೆಯ ಕೆಲಸದ ಕಂಟ್ರಾಕ್ಟ್ ಕೊಟ್ಟು ಎಷ್ಟುದಿವಸವಾಯಿತು ?

Sri A. G. RAMACHANDRA RAO.—The tender was accepted on 8th October 1955.

ಶ್ರೀ ಬಿ. ಎಚ್. ಬೋರಣ್ಣಗೌಡ.—ಇಲ್ಲಿಯ ವರೆಗೂ ಇಷ್ಟು ನಿಧಾನವಾಗುವುದಕ್ಕೆ ತಾವು ಕೆಲವು ಕಾರಣಗಳನ್ನು ಕೊಟ್ಟಿದ್ದೀರಿ. ಆದರೆ ಅಲ್ಲಿ ಈ ಕೆಲಸಗಳ ಮೇಲ್ವಿಚಾರಣೆ ನೋಡಿಕೊಳ್ಳಲು ಪಬ್ಲಿಕ್‌ವರ್ಕ್ಸ್ ಇಲಾಖೆಯ ಒಬ್ಬರು ಆಫೀಸರು ಇರುತ್ತಾರೆ ಅಲ್ಲವೇ ?

Sri A. G. RAMACHANDRA RAO.—Yes, an Engineer will be supervising the work.

Sri B. N. BORANNA GOWDA.—You have stated that five notices were given to the Contractor. What is the reason?

Sri A. G. RAMACHANDRA RAO.—The reasons were that there was interruption by floods and inadequacy of supply of blasting materials. Therefore there was some delay and that necessitated the issue of notices.

Sri B. N. BORANNA GOWDA.—Is there not adequate supply of blasting materials now ?

Sri A. G. RAMACHANDRA RAO.—I believe so. I will ascertain.

Sri B. N. BORANNA GOWDA.—May I know the time taken for the completion of this project ?

Sri A. G. RAMACHANDRA RAO.—I believe in the course of 6 to 8 months it will be completed.

Sivasamudram foot bridge.

Q.—693. Sri M. CHIKKALINGIAH (Malavalli—Scheduled Castes).—

Will the Government be pleased to state:—

(*a*) whether it has come to their notice that a foot bridge across the Cauvery River near Sivasamudram which was newly taken up for construction has been washed out completely ;

(*b*) the reason for such an occurrence ;

(*c*) the action that they have taken in the matter ?

A.—Sri A. G. RAMACHANDRA RAO (Minister for Law and Education).—

(*a*) Forty-two of the piers collapsed.

(*b*) and (*c*) It has been reported that there were very heavy floods. The matter is, however, under examination.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈ ಸೇತುವೆ ಎಷ್ಟಕೆಕ ಅಂದಾಜಾಗಿತ್ತು ?

Sri A. G. RAMACHANDRA RAO.—Original estimate Rs. 73,500 and the revised estimate is Rs. 97,491.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಇದನ್ನು ಯಾರು, ಯಾವಾಗ ಮಂಜೂರು ಮಾಡಿದರು ?

Sri A. G. RAMACHANDRA RAO.—The cost had to be shared by the Madras and Mysore Governments and about 2 years ago it was sanctioned.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈ ಕೆಲಸ ಯಾವಾಗ ಪ್ರಾರಂಭವಾಯಿತು ?

Sri A. G. RAMACHANDRA RAO.—It was sanctioned on 11th January 1952, the cost being shared by Mysore and Madras Governments in the ratio of 3 : 1 and the tender was accepted on 1st June 1954.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಅಲ್ಲಿ ಈಗ 40 ಕಂಬಗಳು ಕೊಚ್ಚಿ ಹೋಗಿವೆ ಎಂದು ತಿಳಿಸಿದ್ದೀರಿ. ಅಲ್ಲಿ ಎಷ್ಟು ಕಂಬಗಳನ್ನು ಹಾಕಬೇಕೆಂದು ಆಲೋಚನೆ ಮಾಡಿತ್ತು ?

Sri A. G. RAMACHANDRA RAO.—It was proposed to construct 68 piers and of them 42 piers have been damaged.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈ ಸೇತುವೆ ಕೊಚ್ಚಿ ಹೋಗುವುದಕ್ಕೆ ಮೊದಲು ಡಿಪಾರ್ಟ್‌ಮೆಂಟ್ ಅಧಿಕಾರಿಗಳು ಯಾವಾಗಲಾದರೂ ಇನ್‌ಸ್ಪೆಕ್ಷನ್ ಮಾಡಿದ್ದರೇ ? ಹಾಗೆ ಮಾಡಿದ್ದರೆ, ಅದು ಯಾವಾಗ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಆ ವಿವರಗಳನ್ನೆಲ್ಲಾ ತಿಳಿಸಬೇಕೆಂದು ನಾವೀಗ ಕೇಳಿರುತ್ತೇವೆ.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಹೀಗಾಗುವುದಕ್ಕೆ ಮುಂಚೆ ಆ ಕೆಲಸವನ್ನು ತಿಂಗಳಿಗೊಂದು ಸಲವಾದರೂ ಇನ್‌ಸ್ಪೆಕ್ಷನ್ ಮಾಡುವುದು ಸೂಕ್ತವಾಗಿರಲಿಲ್ಲವೇ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಆ ತಪಶೀಲು ಗಳನ್ನೆಲ್ಲಾ ತಿಳಿಸಬೇಕೆಂದು ನಾವೀಗ ಕೇಳಿದ್ದೇವೆ.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈ ಕೆಲಸವನ್ನು ಮುಂಜೂರು ಮಾಡುವ ಮೊದಲು ಈ ಬಗ್ಗೆ ಪರಿಣತರಿಂದ ಒಂದು ರಿಪೋರ್ಟ್ ತೆಗೆದುಕೊಂಡಿದ್ದರೇ ?

Sri A. G. RAMACHANDRA RAO.—That is also under consideration. We have asked for details regarding that also.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಆ ಸೇತುವೆ ಕೊಚ್ಚಿ ಹೋಗುವ ವೇಳೆಯಲ್ಲಿ ಅಲ್ಲಿ ಯಾರು ಸೂಪರ್‌ವೈಜ್ ಮಾಡುತ್ತಿದ್ದರು ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ನೋಟೀಸ್.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಆ ಕಂಟ್ರಾಕ್ಟರು ಈ ಇರಾಖೆ ಅಧಿಕಾರಿಗಳನ್ನು ಸ್ಥಳಕ್ಕೆ ಪದೇ ಪದೇ ಬಂದು ಅವರಿಗೆ ಇನ್‌ಸ್ಪೆಕ್ಷನ್ ಕೊಡಬೇಕೆಂಬ ಬಗ್ಗೆ ಒತ್ತಾಯ ಪಡಿಸುತ್ತಿದ್ದರೆಂಬ ಅಂಶ ತಮ್ಮ ಗಮನಕ್ಕೆ ಬಂದಿದೆಯೇ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಈಗ ಗೊತ್ತಿಲ್ಲ. ಆವರಿಂದ ವರದಿ ಬಂದ ನಂತರ ಆ ವಿಚಾರಗಳೆಲ್ಲಾ ತಿಳಿಯಬೇಕಾಗಿದೆ.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈಗ ಆಗಿರತಕ್ಕ ಡ್ಯಾಮೇಜಿನ ಅಂದಾಜು ಎಷ್ಟಾಗಬಹುದು ?

Sri A. G. RAMACHANDRA RAO.—The probable cost of making good the damages is estimated to be about Rs. 8,000.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈ ಲುಕ್ಸಾನನ್ನು ತಾವು ಹೇಗೆ ಭರ್ತಿ ಮಾಡುತ್ತೀರಿ ? ಕಂಟ್ರಾಕ್ಟರಿಂದಲೋ ಅಥವಾ ಇರಾಖೆ ಅಧಿಕಾರಿಗಳಿಂದಲೊ ಹೇಗೆ ?

Sri A. G. RAMACHANDRA RAO.—The damage is due to unprecedented floods. Whether it was due to human agency or natural course is also being investigated.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ.—ಈ ವಿಚಾರದಲ್ಲಿ ಮದರಾಸ್ ಸರ್ಕಾರದವರ ಷೇರ್ ಬೇರೆಯಿದೆಯೆಂದು ಹೇಳಿದಿರಿ. ಈಗ ತಾವು ಅವರಿಗೆ ಈ ವಿಚಾರ ತಿಳಿಸಿದ್ದೀರಾ ?

Sri A. G. RAMACHANDRA RAO.—ತಿಳಿಸಿರಬಹುದು. I presume so.

ಶ್ರೀ ಎಂ. ಚಿಕ್ಕಲಿಂಗಯ್ಯ. ಹಾಗಾದರೆ ಅವರಿಂದ ಏನಾದರೂ ಜವಾಬ್ ಬಂದಿದೆಯೇ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ನೋಟೀಸ್.

ಶ್ರೀ ಬಿ. ರಾಚಯ್ಯ.—ವರ್ಷದಲ್ಲಿ ಕೆಲವು ತಿಂಗಳುಗಳಲ್ಲಿ ಮಾತ್ರ ಪ್ರವಾಹ ಬರುತ್ತದೆಂಬುದನ್ನು ಅಧಿಕಾರಿಗಳು ಗಮನಿಸಲಿಲ್ಲವೆ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಸಾಮಾನ್ಯವಾಗಿ ವರ್ಷೇ ವರ್ಷೇ ಬರುತ್ತಿರುವುದು ಗೊತ್ತಿರುತ್ತದೆ. ಹಿಂದೆ ಬಂದಿಲ್ಲದಿರುವಷ್ಟು ಈಗ ಬಂತು ; there was heavy discharge of water of about 15,296 cft. which is said to be very heavy.

ಶ್ರೀ ಬಿ. ರಾಚಯ್ಯ.—ಪ್ರವಾಹವೇನೋ ಹೆಚ್ಚಾಗಿ ಬಂತು. ಆದರೆ ವರ್ಷದ ಯಾವ ಕಾಲದಲ್ಲಿ ಪ್ರವಾಹ ಹೀಗೆ ಹೆಚ್ಚಾಗಿ ಬರುತ್ತದೆಂದು ಅಧಿಕಾರಿಗಳಿಗೆ ಗೊತ್ತಿರಲಿಲ್ಲವೆ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಸಾಮಾನ್ಯವಾಗಿ ಯಾವಾಗ ಪ್ರವಾಹ ಬರುತ್ತದೆಂದು ಗೊತ್ತಿರುತ್ತದೆ.

ಶ್ರೀ ಬಿ. ರಾಚಯ್ಯ.—ಪ್ರವಾಹ ಕಾಲದಲ್ಲಿ ಆ ಕಟ್ಟಡಗಳನ್ನು ತೆಗೆದುಕೊಳ್ಳದೆ ಬೇರೆ ಕಾಲದಲ್ಲಿ ತೆಗೆದುಕೊಂಡು ಮುಗಿಸಬೇಕೆಂದು ಅಧಿಕಾರಿಗಳಿಗೆ ತಿಳಿದಿರಲಿಲ್ಲವೆ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಪ್ರವಾಹ ಕಾಲದಲ್ಲಿ ಕೆಲಸವನ್ನು ತೆಗೆದುಕೊಂಡಿಲ್ಲ. ಕೆಲಸವನ್ನು ಮುಂಚೆಯೇ ಪ್ರಾರಂಭ ಮಾಡಿತ್ತು, ಕೆಲಸ ಮುಗಿಯುವುದರೊಳಗಾಗಿ ಪ್ರವಾಹ ಬಂತು.

Mr. SPEAKER.—Why this was washed out is under investigation.

ಶ್ರೀ ಬಿ. ರಾಚಯ್ಯ.—ಇದನ್ನೆಲ್ಲ investigate ಮಾಡುವುದಕ್ಕೆ ಒಂದು ಸಮಿತಿಯನ್ನು ನೇಮಕ ಮಾಡಿ ಅವರ ಅಭಿಪ್ರಾಯವನ್ನು ತರಿಸುತ್ತೀರಾ ?

ಶ್ರೀ ಎ. ಜಿ. ರಾಮಚಂದ್ರರಾವ್.—ಅವಶ್ಯಕತೆ ಬಿದ್ದರೆ ನೋಡೋಣ.

Dugganahalli Pick-up Channel, Malavalli Taluk.

Q.—760. Sri B. P. NAGARAJA MURTHY (Malavalli).—

Will the Government be pleased to state :—

(*a*) when the estimate was prepared for the Dugganahalli pick-up channel in Malavalli taluk ;

(*b*) whether it has come to Government for sanction ;

(*c*) whether the estimate was returned to the concerned Division ;

(*d*) if so, how many times it was returned ; and why ;

(*e*) the estimated cost ;

(*f*) the stage at which this question stands ?

A.—Sri A. G. RAMACHANDRA RAO (Minister for Law and Education).—

(*a*) In June 1955.

(*b*) No.

(*c*) Yes, by the Department.

(*d*) Twice, for clarification of certain technical matters:

(*e*) Rs. 1,90,000,

(*f*) It is now under scrutiny in the Superintending Engineer's Office, Mysore.

Sri B. P. NAGARAJA MURTHY.—Will the Government be pleased to state since how long the people are representing for opening the pick-up ?

Sri A. G. RAMACHANDRA RAO.—Notice.

Sri B. P. NAGARAJA MURTHY.—Will the Government be pleased to state whether they would prevent tossing up of estimates to and fro, for a number of years ?

Sri A. G. RAMACHANDRA RAO.—I think that it is a very necessary duty to be done.

Sri B. P. NAGARAJA MURTHY.—Has it come to the notice of Government that opening of a pick up channel will give relief ?

Sri A. G. RAMACHANDRA RAO.—That is under investigation.

Sri B. P. NAGARAJA MURTHY.—In view of the fact that there is a long delay, will they assure that the estimate would be sanctioned as early as possible ?

Sri A. G. RAMACHANDRA RAO.—It is now pending with the Superintending Engineer and we will try to expedite.

Hebballa Channel of Malavalli Taluk (Estimates for Extension).

Q.—761. Sri B. P. NAGARAJA MURTHY (Malavalli).—

Will the Government be pleased to state :—

(*a*) whether any estimates have been prepared for the extension of Hebballa Channel of Malavalli taluk ;

(*b*) if so, how many estimates have been prepared ; the amount of each of them ;

(*c*) the stage at which they stand ;

(*d*) the reason for delay in sanctioning them ?

A.— Sri A. G. RAMACHANDRA RAO (Minister for Law and Education).—

(*a*) Yes.

(*b*) Two.

(1) One for Rs. 1·92 lakhs for improvement to Hebballa pick-up channel.

(2) An alternative estimate for Rs. 3·21 lakhs.

(*c*) The first estimate is under consideration.

(*d*) Detailed investigations had to be conducted.

Sri B. P. NAGARAJA MURTHY.—Will the Government be pleased to state which of the two estimates that are before the Government, is more beneficial and more remunerative ?

Sri A. G. RAMACHANDRA RAO.—The one for Rs. 1·92 lakhs is beneficial.